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ESTIMATE RUN 09/15/2004

ESTIMATE SUMMARY 16:05:03

CONTID: C14513 ESTIMATE NO: 0001 PROG 2002

PCN: 14513-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 105, Curve Realignment PERCENT TIME:

PROJECT NO: SHE 105A-011

SH 105, Curve Realignment

NAME OF ROAD: 105B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

XKE CONTRACTORS INC PAY PERIOD ENDING 09/11/2004 DATE TIME STARTED 08/10/2004

P. O. BOX 305 DATE LET 07/15/2004 DATE WORK BEGAN 08/23/2004

DATE AWARDED 07/30/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/10/2004 DATE ACCEPTED

MONUMENT CO 80132 719/488-3331 DATE NOTICE TO PROCEED 08/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 184,782.60 PARTICIPATING $ $ 60,692.47

AWARD PROJECT AMT: 156,568.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -539.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.65

9.5 TIME ALLOW:

ORIG TIME ALLOW:

31 WORK DAYS

WORK DAYS25

32.85%

124,090.13

60,692.47

60,692.47

60,153.19

$

$

$

$

60,692.47

0.00

60,692.47

0.00

60,692.47

-539.28

0.00

60,153.19

0.00

AMOUNT DUE 60,153.19 60,153.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,153.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14513-BID ESTIMATE RUN 09/15/2004

PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 7,600.00

7,600.00000 1.000 7,600.00

201-00000

0010 REMOVAL OF PIPE 78.000 0.000

LF 78.000 975.00

12.50000 78.000 975.00

202-00035

0015 REMOVAL OF DELINEATOR 3.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

202-00090

0020 *REMOVAL OF ASPHALT MAT 250.000 0.000

SY 30.200 634.20

21.00000 30.200 634.20

202-00220

0025 *REMOVAL OF ASPHALT MAT (PLANING) 284.000 0.000

SY 256.000 4,608.00

18.00000 256.000 4,608.00

202-00240

0030 *REMOVAL OF PAVEMENT MARKING 150.000 0.000

SF 0.000 0.00

2.60000 0.000 0.00

202-00250

0035 REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-00821

0040 REMOVAL OF FENCE 1,400.000 0.000

LF 687.000 446.55

0.65000 687.000 446.55

202-01000

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 450.000 0.000

CY 337.500 8,100.00

24.00000 337.500 8,100.00

203-00060

0050 BLADING 10.000 0.000

HOUR 3.000 375.00

125.00000 3.000 375.00

203-01500

0055 POTHOLING 10.000 0.000

HOUR 6.000 1,200.00

200.00000 6.000 1,200.00

203-01597
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PCN: 14513-BID ESTIMATE RUN 09/15/2004

PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 135.000 0.000

CY 0.000 0.00

7.50000 0.000 0.00

207-00205

0065 SILT FENCE 200.000 0.000

LF 180.000 585.00

3.25000 180.000 585.00

208-00020

0070 RESET MARKER 2.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

210-00060

0075 *SEEDING (NATIVE) 0.300 0.000

ACRE 0.000 0.00

1,350.00000 0.000 0.00

212-00006

0080 *MULCHING (WEED FREE HAY) 0.300 0.000

ACRE 0.000 0.00

1,450.00000 0.000 0.00

213-00002

0085 *MULCH TACKIFIER 50.000 0.000

LB 0.000 0.00

1.75000 0.000 0.00

213-00061

0090 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000

SY 0.000 0.00

2.60000 0.000 0.00

216-00041

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000

TON 7.410 978.12

132.00000 7.410 978.12

403-00720

0100 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 725.000 0.000

TON 0.000 0.00

59.00000 0.000 0.00

403-33721

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 240.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255

0110 RIPRAP (9 INCH) 4.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209
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PCN: 14513-BID ESTIMATE RUN 09/15/2004

PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 24 INCH CORRUGATED STEEL PIPE 52.000 0.000

LF 52.000 2,288.00

44.00000 52.000 2,288.00

603-10240

0120 30 INCH CORRUGATED STEEL PIPE 52.000 0.000

LF 52.000 2,392.00

46.00000 52.000 2,392.00

603-10300

0125 24 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 450.00

450.00000 1.000 450.00

603-30024

0130 30 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

603-30030

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

606-00301

0140 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

606-02001

0145 CORNER AND LINE BRACE POST 7.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

607-00010

0150 FENCE BARBED WIRE WITH METAL POSTS 1,400.000 0.000

LF 0.000 0.00

1.90000 0.000 0.00

607-01000

0155 FENCE (PLASTIC) 200.000 0.000

LF 180.000 720.00

4.00000 180.000 720.00

607-11525

0160 DELINEATOR (SPECIAL) 2.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00010

0165 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00041
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PCN: 14513-BID ESTIMATE RUN 09/15/2004

PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE II) 3.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00042

0175 DELINEATOR (FLEXIBLE) (TYPE III) 4.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

612-00043

0180 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.700 2,520.00

3,600.00000 0.700 2,520.00

625-00000

0185 *MOBILIZATION 1.000 0.000

L S 0.316 7,900.00

25,000.00000 0.316 7,900.00

626-00000

0190 *EPOXY PAVEMENT MARKING 20.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005

0195 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 20.000 0.000

GAL 0.000 0.00

59.00000 0.000 0.00

627-00012

0200 FLAGGING 300.000 0.000

HOUR 172.000 3,612.00

21.00000 172.000 3,612.00

630-00000

0205 TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 11.000 4,532.00

412.00000 11.000 4,532.00

630-00012

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-80341

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000

EACH 5.000 230.00

46.00000 5.000 230.00

630-80342

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 140.00

70.00000 2.000 140.00

630-80343
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PCN: 14513-BID ESTIMATE RUN 09/15/2004

PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 5.000 225.00

45.00000 5.000 225.00

630-80360

0230 TRAFFIC CONE 50.000 0.000

EACH 15.000 180.00

12.00000 15.000 180.00

630-80380

0235 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0240 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0245 F/A QUALITY INCENTIVE PAYMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0250 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0255 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0260 MUCK EXCAV MCR 1 LINE ITEM 1 108.000 0.000

CY 108.000 3,391.20

31.40000 108.000 3,391.20

203-00100

0265 GEOTEXTILE (REINFORCEMENT) MCR 1 LINE ITEM 2 536.000 0.000

SY 536.000 6,110.40

11.40000 536.000 6,110.40

420-00300

0270 TRAF CTRL INSPECTION MCR 1 LINE ITEM 3 0.000 0.000

DAY 0.000 0.00

130.00000 0.000 0.00

630-00007

CAT 0200 $60,692.47 60,692.47CURRENT AMT 184,782.60 $$

PROJECT TOTAL 60,692.47 $ 60,692.47CURRENT AMT 184,782.60 $$


